
 
 

CR 200 S RECONSTRUCTION  

WEEKLY REPORT 

  

 
FOR WEEK ENDING:   May 10, 2013      REPORT NO.:      8    PROJECT NUMBER: R-29419 

Letting: 2.6.13 / Notice-to-Proceed: 3.6.13  

Pre-Constr. Conf.: 3.11.13 

 

DAY & DATE WORK IN PROGRESS 

Sat. 

5-4 

 

No work activity. 

  

Sun. 

5-5 

 

No work activity. 

 

 

Mon. 

5-6 

 

No work activity – Rained out.  

 

Tues. 

5-7 

 

 

The Contractor began the Stage II roadway excavation and grading in preparation for placement of geo-grid and compacted aggregate sub-grade.        

  

 

Wed. 

5-8 

 

 

The Contractor continued the Stage II excavation / grading and sub-grade preparation work.  

Conducted Progress Meeting No. 4 

 

 

Thurs. 

5-9 

 

 

The Contractor continued the Stage II roadway excavation / grading and sub-grade preparation.  

 

Fri. 

5-10 

 

 

The Contractor continued the Stage II roadway excavation / grading and sub-grade preparation.  

For the week, crews excavated approx. 4,500 cubic yards of dirt and placed approx. 1,600 tons of aggregate base.   

 

 

 

Bill Coleman, United Consulting   
PROJECT REPRESENTATIVE 

 


